
Functional Configuration Control Board (FCCB) 
Highlights of CY-05 TR/CP Review 17 Aug 04 

 
Opening Remarks:  NAVSUP Afloat Systems welcomed all of the participants and said 
that there are 6300 hours allotted for this release and this does not include OMMS-NG 
TR/CPs.  There will be some constraints for future releases due to a 10 % reduction in the 
budget and the planned hardware modernization that will push the cycle up to 18 months.  
We are looking on a possibility of doing a batch mode release in the future where releases 
are pushed as they become available.  This would allow RSupply to provide shorter 
releases more rapidly.  TR and CP processing for RSupply at NAS has also been cut and 
they are only allotted approximately 14 TR/CPs for CY-05.  The CY-04 release is 
currently being developed and is estimated to be delivered between Dec 04-Feb 05. 
 
Question:  With this budget reduction, what if an emergent TR/CP came up, how would 
it be corrected? 
Response:  There are some dollars allocated for these types of emergencies. 
 
SSC-N’s Perspective:  SSC-N had a 33% reduction in force at SSC-N.  The effect on 
Code 30 was about a 10% reduction.  SSC-N Code 50 had the deepest cuts and this 
resulted in the Code 30department getting more Deep Support responsibility from 
customers.  The CY-03 release, which is undergoing NMCI testing, is currently on hold 
due to litigation between the stakeholders and the company conducting the testing.  The 
company also wants a $90K fee per release.  The CY-04 release is undergoing testing but 
behind schedule due to personnel cuts.  SSC-N is currently looking for additional 
resources to conduct and speed up the testing.  The Requirements Integrated Product 
Team (RIPT) will be in San Diego but has been delayed until some time in November 04. 
 
CFFC’s Perspective:  CFFC representative provided some remarks concerning the 
release cycle.  Although there is an understanding about the planned CY05/06 release 
being an 18-Month cycle release, this should not be the standard.  CFFC representative 
expressed concern that we needed to see what could be done to provide a shorter turn 
around on the release process because it takes so long to get a fix into the fleet.  CFFC 
representative also expressed that we may need to be prepared to deal with trade-offs 
depending on the priority and detailed requirement whether a fix is for RSupply Force or 
it is for RSupply Unit. 
 
 
General Discussion: The remainder of the FCCB was focused on reviewing the TRs/CPs 
for RSupply Unit and RSupply Force.  They CY 05 Priority listed of 24 March Revision 
11 updated 25 August with hours etc…is the current product being reviewed. 
 
RSupply Unit: In regards to RSupply Unit, the current LOE is estimated based on the 
excel spreadsheet to be 2,996 hours.  However, there is a pending estimate for CP 72754 
that has not been estimated dealing with an X79 eRMS interface to RSupply Unit.  
Estimate was not available at time of the meeting.  Although eRMS may actually not be 
installed on an RSupply Unit platform, the plan would be to allow for an interface to 
update RSupply via batch in the event an activity was having eRMS used somewhere 
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ashore where X79 interface data could be sent back to the ship so that carcass tracking 
information could be updated via batch without the SK updating it interactively.   
 
Other discussions: 
CP 32732 was canceled and replaced by CP 38315.  The goal is that when RSupply needs 
APL data, it would retrieve the data from OMMS-NG. 
 

32732 CP Query: APLs Modify RSupply APL Query Process to read OMMS-NG tables Replace with CP 38315 
140 hours to 190 hours 

38315 CP  Log/Query Modify RSupply APL Query and COSAL percentage reports so that 
when the user is requesting APL data, APL data is provided by 
OMMS-NG 

 190 hours added 

 
CPs 50384, 55101 and 56479 were recommended for deferral.  TR 57023 was 
recommended to be included to the planned TRs being completed for SSBN 
requirements.   
 

50384 CP Log: MRI Requests for DLR items should suspend to tech edit to enable 
activities to continually verify DLR stock record data accuracy.  This 
change will also allow ships to put more emphasis on DLR 
processing and save countless amounts of dollars and time in 
correction. 

Defer 70 Hours 

55101 CP Inv: Offld 
Rel/Canx 

1.  WHEN MATERIAL OFFLOAD HAS BEEN RELEASED AND YOU 
DECIDE TO CANCEL OR REVERSE IT, YOU DON'T HAVE THE 
ABILITY TO DO SO BY BATCH NUMBER BECAUSE IT IS NO 
LONGER HIGHLIGHTED.  THE ONLY WAY YOU CAN DO 
REVERSAL IS BY INDIVIDUALLY PROCESSING THE 
EXPENDITURE NU 

Defer 174 Hours 

56479 CP Inv: Reorders Need to add function to the Reorder Review section that will provide 
a list of ZERO on hand stock record items. This option will help in 
identifying zero on hand DBI items that need priority upgrading prior 
to underway.  This will also help in identifying 

Defer 194 Hours 

57023 TR Log: Init Rqns Initiate Requisition window (SL33002X) allows the user to select the 
"SW" COSAL type and also select the "SW" Serial Number type.  The 
Build Requisition window (SL33052X) appears and once you enter 
the requisition data and click apply, the Assigned Document 

SSBN 143 Hours 

 
 
 
The group recommended CP 72055 for cancellation.  An exception listing is produced at 
the end of the reorder for items in this condition. 

 

72055 CP Inv: Reorders 1. OPTIMIZE NTCSS relational supply MODULE REORDER 
REVIEW DOES NOT LOOK AT CROSS REFERENCE ITEMS THAT 
ARE QUEUED FOR INVENTORY. IN THE REORDER LOGIC, ANY 
ITEM THAT HAS AN INVENTORY CODE SET IN THE STOCK ITEM 
TABLE IS BY PASSED BY THE REORDER.  IF THE SUBS 

Cancel.  Exception Listing

RSupply Force: In regards to RSupply Force, the current level of effort is estimated at 
3,553 hours.   
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Other discussions: 
CPs 47196 and 72562 were later deferred from a review by CNAL because of 
recommend hours to be used for other requirements as listed herein. 
 

47196 CP Inv: Stk Survey 
Update 

Modify the Stock Survey Update criteria to reflect 
the changes required by COMNAVSUPSYSCOM 
message 261307Z FEB 01.  Increase the survey 
dollar value from $2,500.00 to $6,000.00.  Remove 
the DLR COG/MCC criteria.  Remove the CLF 
criteria.       

127 hours recommended 
for deferral by CNAL 

 
72562 CP Fin: Live Fin 

Upd 
This will apply to all Relational Supply Activities.  
Request a CP not to allow processing of a live 
Monthly when BOR date is set to Aug 31. Allow only 
a Live Yearly to process for the month of Sep. and if 
the first monthly identifies the yearly is not done in 
Oct (variable parameters), treat batch job as Live 
yearly. 

39 hours.  Recommended 
for deferral by CNAL 

 
The working group deferred C P 72785. 
 

72785 CP Inv: Offld 
Rel/Canx 

When processing Offload Release, under options 
the default is Release All. This had inadvertently 
caused release of transactions not yet updated on 
database since no prompt of user that a Release of 
entire offload was about to take place. Request no 
default to make user be prompted if no selection 
was made and/or after hitting apply with Release All 
selected that the user be prompted/warned that 
Release All of specific Offload (Batch Job Nbr, Loc 
Sequence, Date/Serial Nbr Range, Niins) was about 
to be processed. Also when listing is produced it 
does not indicate that Release "All" Offload when it 
was selected only Release Offload shows as 
Operations Type at top of listing. 

Deferred 112 hours 
estimate 

 
 
 
TR 60461 has been corrected in the CY 03 release and was removed from the list for 
review. 
 

60461 TR Log: Rcpt 
Prcsng 

When an RSupply activity process a receipt with 
QU/VO fund code a D6K/D6U TIR is created vice a 
D8F TIR. Receipts with QU/VO fund codes should 
create trans codes SER/SERN vice the SX/SX N. 
This will create a capitalization receipt.   

151 hours fixed in CY 03 
.65 release 

 
The following TRs/CPs were added as a result of the review of RSupply Force. 
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75802 CP UTILITIES A Mechanized Offload test was conducted at CNSL. Review of output TIR files 
showed that the POS record was cutoff at CC80 instead of CC98. Part of the 
issuing UIC and all of the TCN was missing on the output TIR file. This 
information was provided to Mr. Ken Miller at SPAWAR. Note: Provided the test 
POS file to the NAVICP-P Afloat SIT Team for review. They observed everything 
for POD except delivery date was on the POS record for a mode 9 delivery, 
which if provided, should be sufficient to flip offload SIT tracking to the receiver. 

Added by FCCB.  
43 Hours 

77060 TR Inv: SPkg Prcsg During incoming MALSP process, X24 transactions with UIC other than OWN 
would not process via batch processing or interactive processing.  Error 
message indicates, "Sufficient stock item allowance quantity is not available to 
support this support package allowance quantity."    When attempting to add a 
support package allowance for support package with UIC other than OWN, 
RSUPPLY software process is calculating ALL support package allowances, 
including local support packages, for that particular NIIN.  If sum of ALL support 
package allowances plus new allowance exceeds the AVCAL allowance, 
transaction will not process.  Support package allowance add will process only 
after adjusting the AVCAL allowance to equal the sum of ALL support package 
allowances plus new allowance.   Work around is to change the UIC on incoming 
MALSP X24 transactions to OWN UIC. 

Added by FCCB. 
216 hours 

75218 CP   Current level set algorithm uses demand frequency to determine if an item 
qualifies as DBI or is no longer retained. Current policy directs activities to use 2 
demand frequencies in a 12-month period to qualify and 1 demand frequency in 
24 months to retain.  The problem is that multiple demand frequencies can occur 
in one month and never receive another demand in 24 months.  Under current 
logic, if an item is not carried and receives 2 frequency demands in one month, it 
will transition to an AT code 4 (DBI), establish a requisitioning objective (RO), 
needlessly creating a range add, and dissipate BP28 funds.  Recommendation:  
Recommend use count of demand months in demand date range having 
demand frequency greater than zero vice demand frequency alone. 

Added by FCCB. 
104 hours 

72752 CP   Develop a process to provide functionality for a new Document Identifier "X79" 
for interfacing from eRMS to RSupply. 

Unknown number of 
hours still under 
review by SSC-N.  
NAVSUP to follow up.  
17 Aug 

59365 CP NALCOMIS 
Related 

Currently inventory adjustments are being made by RSupply in the form of X13s, 
X43s, etc…and being passed to NALCOMIS.  However, NALCOMIS is not 
updating the actual balance, which results in NALCOMIS and RSupply not 
matching with on hand quantity.  Letter is required by NAVSUP to get 
NALCOMIS to process changes. 

Ltr required by 
NAVSUP.  Added by 
FCCB. 
74 hours 

76460 TR   Referral processing does not properly consider substitute relationships.  This is 
critical to avoid bouncebacks for afloat/ashore referrals. 

Added by FCCB. 
92 hours. 

70845 TR Logistics Currently when processing an external MOV, transactions are not properly 
accounted for with regards to AP1 processing and BMV transactions for UIC 
other than own 

Added by NAVSUP 
because of problems 
with activities 
receiving BS status 
for failure to respond 
to MOVs.  Needs 
scoped. 
27 hours. 

The following TRs/CPs were reviewed during the FCCB and noted for potential deferral 
because of the number or hours involved.  These TRs/CPs dealt with the problems 
associated with properly ordering MAMS and TBIs and the financial implications 
associated with them.  Currently for RSupply Force users, there is not automated way to 
order and track DTO related requirements for MAMS, TBIs etc…nor a way to ensure 
that they are not financially reported in regards to OPTAR accounting.  Fleet users have 
been ordering this type of material offline and tracking it in a manual mode.  These 
TRs/CPs listed below will remain as part of the desired CY 05/06 releases at this time. 
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42268 CP Site: Fund 
Codes 

NEED ROW TO INPUT FUND CODE FOR MAMS 
REQUISITIONS.  UNABLE TO PROCESS MAMS 
REQUISITIONS WITH CORRECT FUND CODE.    
1/9/01 kws  Changes will also be required to fund 
code assign and validate stored procedures to 
accommodate MAMS processing.     

OMMS-NG LTR.  
Recommended for 
deferral by CNAL but CP 
has been outstanding for 
quite some time with no 
solution for MAMS 
ordering.  Recommend 
retain if hours permit. 
72 hours. 

42369 CP Log: MRE When trying to process a requirement for an initial 
issue MAM/TBI, RSUPPLY does not have the 
capability to utilize a Fund Code of QZ and 
UICOWN.    Fleet units need this capability to track 
Initial Issue Requisitions for both MAMS/TBI through 
RSUPPLY I.    Tried to force a requisition across 
from NALCOMIS with a QZ Fund Code, and 
transactions suspended due to incorrect fund code 
for AOM transactions.     

NALCOMIS LTR  
Recommended for 
deferral by CNAL but CP 
has been outstanding for 
quite some time with no 
solution for MAMS/TBI 
ordering.  Recommend 
retain if hours permit. 
200 hours. 

55170 CP Fin: Live Fin 
Upd 

Financials – Allow a DTO QZ funded requisition to 
process without financial impact.  Do not create 
obligation, post to BOR, post to opening/closing 
optar, and write to STARS.  Write as AOM.  Treat 
same as Y6 for DTO.     

LTR NALCOMIS  
Recommended for 
deferral by CNAL but CP 
has been outstanding for 
quite some time with no 
solution for QZ DTO 
ordering.  Recommend 
retain if hours permit. 
317 hours. 

 


